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Non-Technical Summary 
 

 
This report concludes that the Fareham Local Plan Part 3: The Welborne Plan 
provides an appropriate basis for the planning of Welborne, providing a number of 
modifications are made to the plan.  Fareham Borough Council has specifically 
requested that I recommend any modifications necessary to enable the plan to be 
adopted.   

All the modifications were proposed by the Council and I have recommended their 
inclusion after fully considering the representations from other parties on the 
issues raised.   

The Main Modifications can be summarised as follows: 

 a commitment to an early review of the local plan (i.e. LP1, LP2 and LP3); 

 clarification regarding ease of movement across the A32 for pedestrians 
and cyclists and with regard to other traffic management measures, road 
junctions and the provision of pedestrian and cycle links; 

 clarification regarding settlement buffers and the protection of long 
distance views towards Welborne, for example from Portsdown Hill; 

 a requirement to give due regard to matters of noise, light pollution and air 
quality in the consideration of proposed development; 

 clarification regarding strategic design codes; 

 clarification regarding the Council’s approach towards the timing of the 
provision of office development; 

 clarification regarding Impact Assessments for retail and leisure proposals; 
 the allocation of a single site for a secondary school close to the District 

Centre; 

 clarification regarding affordable housing provision; 
 the promotion of development that looks to the south for its main highway 

links; 
 clarification regarding allotment provision; 
 clarification regarding energy use; water efficiency and flood risk; 

 the household waste collection centre to be located to the west of the A32; 
and 

 the inclusion of a phasing plan and a strengthened commitment to 
monitoring and review. 
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Introduction  

1. This report contains my assessment of the Fareham Local Plan Part 3: The 

Welborne Plan (LP3) in terms of Section 20(5) of the Planning & Compulsory 
Purchase Act 2004 (as amended).  It considers first whether the Plan’s 
preparation has complied with the duty to co-operate, in recognition that there 

is no scope to remedy any failure in this regard.  It then considers whether the 
Plan is sound and whether it is compliant with the legal requirements.  The 

National Planning Policy Framework (paragraph 182) makes clear that to be 
sound, a Local Plan should be positively prepared; justified; effective and 

consistent with national policy.  

2. The starting point for the examination is the assumption that the local 
authority has submitted what it considers to be a sound plan.  The basis for 

my examination is the Submission Plan (June 2014) which is broadly the same 
as the document published for consultation in February 2014.  I am also aware 

of the Suggested Change to the Welborne Plan, subsequently proposed by the 
Council, regarding a revised approach to secondary school provision at 
Welborne, with the identification of an additional alternative location for the 

school near to the proposed District Centre. 

3. Following the hearing sessions the Council submitted, at my request, further 

evidence and clarification on a number of matters.  I have taken into account 
the Council’s submissions and the other related consultation responses 
received from interested parties. 

4. My report deals with the main modifications that are needed to make the 
Welborne Plan sound and legally compliant and they are identified in bold in 

the report (MM).  In accordance with section 20(7C) of the 2004 Act the 
Council requested that I should make any modifications needed to rectify 
matters that make the Plan unsound/not legally compliant and thus incapable 

of being adopted.  These main modifications are set out in the Appendix. 

5. The Main Modifications that are necessary for soundness all relate to matters 

that were discussed at the Examination hearings.  Following these discussions 
(and consideration of many of the post-hearing matters referred to in 
paragraph 3), the Council prepared a schedule of proposed main modifications 

and produced an Addendum to the combined Sustainability Appraisal, 
Strategic Environmental Assessment and Habitats Regulations Assessment1.  

This schedule and the Addendum have been subject to public consultation for 
six weeks and I have taken into account the consultation responses in coming 
to my conclusions in this report.   

 

Assessment of Duty to Co-operate (the duty)  

6. Section s20(5)(c) of the  2004 Act requires that I consider whether the Council  

complied with any duty imposed on them by section 33A of the 2004 Act  in 
relation to the Plan’s preparation. 

                                       
1 Core Document CD-53 
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7. Concerns were raised that the duty has not been met, primarily because there 
has been no reconsideration of the sub-regional housing figures. I address this 

matter in paragraph 13 below. 

8. The Duty to Co-operate Statement of Compliance2 confirms that the Council 
has liaised with neighbouring local planning authorities and other relevant 

parties.  The role of the Partnership for Urban South Hampshire (PUSH), which 
is a well-established body in terms of joint working, has been significant in 

engendering co-operation and it is clear that PUSH will continue to have a role 
in formulating the up-date of the spatial strategy for the area.  Concerns were 
expressed regarding the status of PUSH as a non-elected body.  Whilst this is 

correct, I am satisfied that this partnership of 12 local authorities has 
appropriate objectives, is well structured and provides a valuable mechanism 

through which cross-boundary issues can be identified and addressed.   

9. As well as co-operation with adjoining authorities (and in particular Winchester 
City Council whose boundary runs to the north of Welborne), there has been 

regular engagement with a number of interested parties, including the 
Environment Agency, Natural England and the Solent Local Enterprise 

Partnership.  The Welborne Standing Conference has been established to 
provide a platform for debate and the dissemination of information and 

encompasses a wide range of interests, for example community groups, 
education establishments, business groups and registered housing providers. 

10. The Council has worked collaboratively with neighbouring authorities and other 

bodies and consequently it can be concluded that that LP3 (as modified) is 
effective and adequately addresses cross-boundary and strategic matters.  

The duty to co-operate has been met. 

 

Assessment of Soundness  

Preamble 

The Relationship between LP3 and LP1 (the Core Strategy)  

11. Paragraph 1.17 of the plan explains that LP3 has been prepared within the 
framework provided by the Core Strategy (LP1) and in particular policy CS13 

is relevant because it sets out the broad requirements for Welborne.  A large 
number of respondents object to the principle of development at Welborne but 
that principle has already been debated at the Examination into LP1 and has 

consequently been embedded within the adopted policy framework for the 
Borough.  It was not the function of this Examination to review strategic 

matters which are outside the scope of the submitted plan.  Similarly the level 
of housing need was questioned from both ends of the spectrum (i.e. from 

exceeding the need, to failing to meet the need) and questions were asked 
regarding the relationship between this plan and the Development Sites and 
Policies Plan (LP2).  However, overall housing figures are also a strategic 

matter which, although they are currently being addressed by PUSH, fall 
outside the scope of this Examination. 

                                       
2 Core Document SD04 
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12. In any event the Council is fully aware of the need to have an up-to-date local 
plan in place and it is proposing to start work this year on the preparation of a 

single local plan for the Borough.  Although this programme is reflected in 
paragraph 1.29 of LP3, a more detailed timetable for the review has now been 
agreed and it is important that this is referred to in LP3 in order that the 

Council’s commitment to ensuring that the LP will remain positively prepared, 
justified and effective is clear.  To that end MM1, which sets out the detailed 

timetable for the review, is recommended.   

The Housing Requirement 

13. As referred to above some representors made reference to a perceived 

shortfall in housing numbers in the Borough.  Some suggested that the 
difference between the 6,500–7,500 dwellings referred to in LP1 policy CS13 

and the approximately 6,000 dwellings currently proposed at Welborne, should 
be redistributed elsewhere in the Borough.  However, the role of Welborne is 
to contribute towards meeting sub-regional housing need and not just the 

needs of Fareham.  In that respect I agree with the LP1 Inspector, who in 
paragraph 28 of his Report3, rejected the view that any reduction in 

Welborne’s housing numbers should be added to the ‘rest-of-the-Borough 
requirement’ and concluded that any re-assignment of sub-regional housing 

requirements within the area is more appropriately considered at the sub-
regional level (i.e. by PUSH). 

14. Nothing has changed that is of such significance that would justify taking a 

different approach.  Indeed work is currently underway on preparing a revised 
South Hampshire Strategy and the Council is committed to a review of the 

Local Plan (i.e. LP1, LP2 and LP3)4, with work commencing this year and 
submission to the Secretary of State in 2017. 

15. Taking into account the characteristics of the location, the constraints to 

development, the requirement for a high standard of sustainable design and 
layout and the Council’s objective of creating ‘a new garden community’ 

(policy WEL33), I am satisfied that the figure of 6,000 dwellings is justified 
and in all other respects sound. 

Public Consultation 

16. There were a number of criticisms about the amount and the effectiveness of 
the public consultation undertaken by the Council, including from some of the 

community groups.  As I have already alluded to above, the starting point for 
the Council was policy CS13 of the adopted LP1 which establishes the principle 
of a development area at Welborne and sets out the high level requirements.  

It is clear that many of the respondents were objecting to the principle of the 
development and were concerned that the Council was not prepared to 

reconsider the whole concept of a strategic development area.  However, 
unless there was overwhelming evidence that circumstances had changed to 
such a degree that the justification for the new settlement could be 

successfully challenged, then, in broad terms, there was no other course 
available to the Council than the one it has taken.  No such overwhelming 

evidence was submitted. 

                                       
3 Core Document EV32 
4 Core Document CD-32 
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17. At the hearing session I requested further information from the Council 
regarding the monitoring of community engagement and Core Document    

CD-34 was subsequently submitted.  This provides a further explanation of the 
processes and procedures followed by the Council and includes an overview of 
the non-statutory consultation undertaken, which I consider to have been 

appropriate.  

18. It is inevitable that the Council is unlikely to agree with all the representations 

that have been made but this does not mean that those representations have 
not been considered.  The Council has demonstrated that the requirements of 
its Statement of Community Involvement (SCI) have been met and that the 

statutory consultation has been undertaken in accordance with the relevant 
Regulations5.  I am satisfied that the Council is fully aware of the opinions that 

have been expressed and that no-one has been unduly disadvantaged by the 
approach taken by the Council towards consultation.   

   

Main Issues 

19. Taking into account all the representations, written evidence and the 

discussions that took place at the examination hearings I have identified seven 
main issues upon which the soundness of the Plan depends.  

Issue 1 – Are The Principles of the Development at Welborne Sound – 
including proposed land uses, settlement separation and broad matters of 
layout and design (policies WEL1 to WEL8)? 

The Vision for Welborne  

20. LP3 clearly sets out the vision for Welborne, which will be a distinct 

sustainable and balanced community, with the emphasis on self-containment.  
That vision is broadly based on the principles set out in policy CS13 of the 
adopted LP1.  The plan covers the period up to 2036 and sets out what is 

expected by the Council in terms of, for example, land uses, movement, 
biodiversity, landscape protection and delivery. 

21. There is a reliance on the preparation of a significant amount of further 
documentation and advice, for example a Structuring Plan, a comprehensive 
Masterplan, Design Codes and various transportation documents6.  However, it 

is inevitable that in complex circumstances such as this, further more detailed 
advice and the formulation of additional evidence will both be required.  This 

does not render LP3 unsound but indicates that the submitted plan is based on 
a proportionate evidence base which is sufficiently flexible to enable up-dates 
and revisions to be made as appropriate.  Local Plans should be aspirational 

but realistic7 and the Council has broadly achieved that objective.   

22. Policy WEL2 establishes the high level development principles but a number of 

respondents suggested that greater emphasis should be placed on the 
relationship between Welborne and the town of Fareham to the south.  I agree 

                                       
5 Core Documents FBC06 and SD05 
6 Appendix 3B of Core Document CD-10 
7 NPPF para 154 
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that in the interests of sustainability (including minimising the impact of the 
development on the nearby countryside and smaller settlements to the north), 

wherever possible, those links to the south should be strong.  To that end the 
Council is proposing to include firstly an additional criterion in policy WEL2 that 
refers to the need to ensure that Welborne will form a functional part of 

Fareham and wider South Hampshire and secondly a specific reference to the 
provision of access principally from the south.  This will ensure that the most 

appropriate strategy is being promoted by the Council and therefore MM2 is 
recommended. 

23. There were a number of objections to MM2, suggesting that even more should 

be done to encourage movement to the south and discourage movement to 
the north of Welborne.  Whilst I understand those concerns I am satisfied that 

the Council has established the appropriate framework to achieve this 
objective and that there is no reason to doubt that the matter will be 
considered in more detail (for example in terms of highway design and traffic 

management measures) at the Concept Masterplan stage.  

24. The Strategic Framework Diagram8 establishes the broad structure for growth 

at Welborne and identifies the general location of the various land uses, 
highway connections and green infrastructure.  A small number of respondents 

objected to some of the proposed land uses identified on the Diagram, for 
example in relation to parts of the area identified for employment land and as 
landscape buffers.   However, I am satisfied that the Council’s approach to the 

broad disposition of land uses (for example as summarised in Core Document 
CD-10) is sound.  I consider that, subject to amendments to reflect changes 

as a result of the MMs, the Diagram satisfactorily encapsulates the main 
components of the proposed development. 

The Settlement Boundary 

25. In terms of the proposed settlement boundary the CS provides an indication of 
the location of Welborne but the Council undertook consultation on four 

options in 20129 and prepared a Sustainability Appraisal (SA) in 201310.  
Consideration was given to the constraints to development, for example, 
agricultural land value, biodiversity, flood risk and highway capacity.  

Consequently further consideration was given by the Council to the options 
and to the evidence, before it concluded that the boundary as currently 

identified in LP3 is the most appropriate.   

26. The NPPF confirms that the benefits of high quality agricultural land should be 
taken into account; the impact of development on biodiversity should be 

minimised; flood risk (as a consequence of development) should not be 
increased elsewhere; and that sustainable transport should be promoted.  The 

evidence submitted demonstrates that the Council has taken into account all 
these issues (and others) in determining the boundary and there have been no 
substantive objections to the Council’s approach from the relevant statutory 

consultees.   

27. It is almost inevitable that, in a situation such as this, it will not be possible to 

                                       
8 Appendix B2 of LP3 
9 Core Document FBC16 
10 Core Document SA03 
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fully heed every specific piece of advice in the NPPF.  However, taken as a 
whole, I am satisfied that the Council has adopted an appropriate balance 

between competing requirements and I therefore conclude that the proposed 
boundary of Welborne is justified and in all respects sound. 

The Settlement Buffers 

28. A number of concerns were expressed by interested parties regarding the 
potential width of the proposed buffers and their effectiveness in achieving 

appropriate visual and physical separation between Welborne and nearby 
settlements.  The submitted policy (WEL5) refers to buffers with a minimum 
width of 50m but there is no indication of the basis on which the Council may 

require buffers of a greater width.  There is therefore a lack of clarity as to 
how a decision maker should react to such a proposal11. 

29. The Council is therefore proposing additions to the policy to include a 
requirement for site sections to accompany any relevant planning application 
to demonstrate that visual and physical separation would be achieved and to 

also explain the circumstances where wider buffers may be required.  This will 
ensure that satisfactory buffers will be provided and reflects the most 

appropriate strategy to follow and MM3 is therefore recommended. 

30. Objections to MM3 were submitted, primarily on the basis that the proposed 

buffers would not be sufficiently wide to achieve satisfactory separation.  
However, having re-visited the area and taking into account the Council’s 
strengthening of policy WEL5 and the additional post-hearing evidence that I 

requested from the Council (which is embodied in Core Document CD-38), I 
consider that there is no substantive reason to conclude that a clear 

separation between Welborne and other nearby development could not be 
satisfactorily achieved, thus ensuring that the separate identity of settlements 
would be retained.    

Design 

31. Policy WEL6 sets out the general design principles for the new community but 

makes no reference to issues of noise, light pollution and air quality.  Whilst 
consideration of these issues may be implicit in a number of policies, a core 
planning principle is the provision of a good standard of amenity for the 

occupants of land and buildings12.  Further explanatory advice is contained in 
the Planning Practice Guidance and I consider that the Council’s approach to 

these matters should be made more explicit in order to demonstrate 
effectiveness and consistency with national policy and to provide the ‘hook’ on 
which to ‘hang’ any further technical assessments that may be required to 

accompany future planning applications at Welborne.  Therefore MM4, which 
requires consideration to be given to the three issues referred to above, is 

recommended. 

32. Criterion iii of policy WEL6 refers to the provision of well-connected 
neighbourhoods.  There is a risk that the A32 could act as a barrier between 

the eastern and western parts of the proposed settlement.  In the interests of 
functionality and the creation of safe and accessible environments, with a 

                                       
11 NPPF paragraph 154 
12 NPPF para 17 
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strong sense of place13, it is important that such a risk is avoided.  Therefore a 
reference to prioritising pedestrian and cyclist movement across the main road 

is required in order to reflect the most appropriate strategy and also 
encourage sustainable travel.  Details of any such schemes would be 
considered at the planning application stage.  MM5 is therefore recommended. 

33. In order to ensure that the general design principles, established primarily in 
LP3, are developed in more detail the Council is proposing that Strategic 

Design Codes (SDC) are prepared to accompany planning applications.  The 
SDCs would be subject to public consultation.  However, in order to clarify the 
process, including in relation to the triggers for a review of an SDC, the 

Council is proposing changes to policy WEL7 which I agree are necessary to 
ensure that the plan is effective and therefore MM6 is recommended. 

Conclusion on Issue 1  

34. The principles of the development at Welborne, as modified, provide an 
appropriate framework from which more detailed proposals can evolve and as 

such they are sound. 

    

Issue 2 – Whether or not the policies relating to Economy and Self-
Containment, including school provision, are sound (policies WEL9 to 

WEL16) 

Scale and Location of Employment Provision 

35. The Council confirms that, broadly, the objective is to provide the appropriate 

balance between the jobs available and the number of workers living in the 
new community, thus contributing towards self-containment.  LP3 allocates 

approximately 20 ha of land for employment uses, a figure which is based 
primarily on the conclusions of the Welborne Employment Strategy14.  Policy 
WEL9 establishes the framework within which more detailed consideration can 

be given to the scale and type of employment proposal – a framework that 
provides the foundation for the more detailed Structuring Plan and Masterplan. 

It is clear that in terms of both scale and location of employment provision, 
there is an appropriate degree of flexibility thus ensuring that any changes in 
economic circumstances could be adequately taken into account.  This level of 

economic growth is supported by PUSH and the Solent Local Enterprise 
Partnership and no substantive evidence was submitted to justify significantly 

revising the Council’s approach and I am satisfied that in this regard LP3 is 
sound. 

Office Provision 

36. In terms of office provision concern was expressed by a representor about the 
advice in LP3 that office development is likely to be included in later phases of 

the development because there is currently an oversupply of vacant office 
floorspace in South Hampshire.  This may be the case but there is no advice 
on how a decision-maker should react to an office proposal should it be 

                                       
13 NPPF paragraph 58 
14 Core Document EV46 
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submitted earlier than anticipated.  The Council agree that greater clarity 
should be provided and have confirmed that in principle any appropriate 

proposal for office development would be supported at any time in the 
development of Welborne.  I agree that this is necessary to demonstrate that 
the plan has been positively prepared and recommend MM7 accordingly.  

There is no reason to doubt that the Council will monitor office floorspace 
provision in the Borough, including within any framework to be provided by 

the forthcoming review of the South Hampshire Strategy. 

District and Local Centres 

37. Policies WEL10 and WEL11 relate to the proposed District and Local centres 

and refer to the need to produce retail impact assessments but do not include 
any such requirement for leisure development.  There is a lack of clarity and 

consistency between the two policies which the Council proposes to address by 
way of changes to the policies and the supporting text – including reference to 
the need for impact assessments in relation to leisure proposals.  These 

changes are necessary to ensure that the most appropriate strategy will be 
followed by the Council and therefore MM8 is recommended. 

38. Concern was expressed regarding the relationship between Welborne, 
Fareham and Wickham (in terms of retail provision) but the policies will ensure 

that the retail needs of Welborne will be met without significant harm to other 
existing shopping areas. 

The Proposed Secondary School   

39. Initially the Council allocated a site to the west of Welborne for a secondary 
school.  However, following reconsideration of the matter and further public 

consultation, the Council decided to identify two potential sites for such a 
school.  The preferred location remained to the west, whilst the alternative 
would be on a more central site adjacent to the District Centre.  The Council 

argues that this provides a more flexible basis for decision making15. 

40. The first issue to address is whether or not the identification of two potential 

sites is appropriate.  The Council’s justification appears to be based on the 
largely unsupportive response it received to the initial proposal for a single site 
to the west (for example from the site promoters and Winchester City 

Council).  It is my opinion, however, that the Council’s revised approach of 
identifying two potential sites for the secondary school produces uncertainty 

over the provision of a very important element in the overall infrastructure for 
the settlement and that it does not reflect the most appropriate strategy when 
considered against the reasonable alternatives.  The NPPF advises that it 

should be clear to a decision maker how to react to a development proposal16 
and in this case that would not be achieved.  To provide clarity and certainty 

only one site should be allocated for a secondary school. 

41. The next step is therefore to draw a conclusion regarding which of the two 
potential sites is justified and deliverable.  The site to the west includes about 

6.7ha of playing fields (plus a green zone) that would be located within the 

                                       
15 Para 6.5.15 of Core Document CD-13 
16 Para 154 



 Fareham Local Plan Part 3: The Welborne Plan - Inspector’s Report 12 May 2015 
 

 

- 12 - 

boundary of Winchester City Council17 in the area known as the Knowle 
Triangle.  The City Council has identified the land as a settlement gap within 

the City Local Plan Part 1 and it unanimously approved a Notice of Motion18 
confirming that the land should be retained as an open and undeveloped green 
buffer between Knowle and Welborne.  There is also objection to playing fields 

at this location from, among others, local residents and the promoters of 
Welborne. 

42. It would be important to optimise the use of playing fields of this scale and 
therefore, even if not provided from the outset, there is likely to be pressure 
for the provision of flood lighting, fencing, some all-weather surfacing and 

covered areas for storage.  In those circumstances the land at Knowle could 
not accurately be described as open and undeveloped.  In any event it is clear 

that Winchester City Council is unlikely to support any such proposals for the 
site should a planning application be submitted. 

43. The alternative is a site wholly within Fareham Borough, adjacent to the 

proposed District Centre.  Although the Council acknowledges that this is an 
accessible location it is concerned that it would result in a reduction in the 

amount of housing close to the Centre and that it would leave a prominent 
undeveloped gap until the school is built.  In terms of the ‘loss’ of housing 

there is no substantive evidence that the viability of the District Centre would 
be under threat.  The Centre would still be located close to other areas of 
housing and employment and it is possible that linked trips could occur which 

may contribute to meeting sustainability objectives and contribute to the 
Centre’s viability.  In any event the very fact that the Council has proposed 

the central site as an option indicates to me that the Council must consider 
such a proposal to be sound.  With regard to the ‘undeveloped gap’ there is no 
reason why this should be seen as a negative element in the character of the 

area and there may be opportunities for short-term uses or environmental 
improvements that would satisfactorily assimilate the ‘gap’ into the street-

scene.  In any event the ‘gap’ will only be a relatively short-term phenomenon 
in the life of the settlement. 

44. For the reasons given above I conclude that the location of a secondary school 

to the west of the settlement is not sound because there is insufficient 
evidence to demonstrate that the playing fields are deliverable or that it 

reflects the most appropriate strategy when considered against the reasonable 
alternatives.  Conversely I am satisfied that the location of the school in the 
central location is sound.  Although not of fundamental importance it has been 

acknowledged by the Council that there is potential for the land in the Knowle 
Triangle to be used as Suitable Alternative Natural Green Space (SANGS), for 

which there is currently a shortfall against requirements (see Issue 5) and this 
adds weight to my conclusion.  I therefore recommend MM9 accordingly. 

Healthcare 

45. Strong concerns were raised by some local residents regarding healthcare 
provision at Welborne.  The related infrastructure requirements are set out in 

the Infrastructure Delivery Plan19 and are referred to in policy WEL14 but 

                                       
17 See Appendix 6A of Core Document CD-13 
18 2nd April 2014 
19 Core Documents EV27 and EV29 
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much of the concern was focussed on the ability of the Queen Alexandra 
Hospital to cater for the additional population.  The Council has undertaken 

significant consultation with a range of healthcare providers, including the 
Portsmouth Hospitals NHS Trust who did not submit an objection.  No 
substantive evidence was submitted to demonstrate that the healthcare needs 

of Welborne residents would not be met.  

Conclusion on Issue 2 

46. I conclude that, as modified, the policies relating to the economy and self-
containment (including school provision) are sound. 

     

Issue 3 – Whether or not the policies for Providing Homes are sound 
(policies WEL17 to WEL22) 

The Housing Market 

47. The Council anticipates the delivery of about 6,000 homes by 2036 and policy 
WEL17 establishes the approach to be taken in terms of mix, accessibility 

standards and private rented housing.  The housing market is in a state of 
almost constant change but delivery is a key objective of the Council and 

therefore it is appropriate for the policy to reflect a relatively flexible 
approach.  This is clearly an issue where monitoring will be an important 

component and there is no reason to doubt that any significant changes in 
current circumstances would be identified by the Council and acted upon 
accordingly.  

Affordable Housing 

48. LP1 (policy CS13) has an expectation of 30-40% affordable housing provision 

at Welborne and policy WEL2 of LP3 confirms that the overall aim is to deliver 
30% affordable housing.  It is acknowledged by the Council that there is a 
significant need for this type of housing but it argues that this need must be 

balanced against the overall viability of the development.  Considerable work 
has been undertaken on assessing viability, particularly in terms of 

infrastructure provision20 and it can be concluded that the provision of a higher 
percentage of affordable housing would place at risk the provision of the 
essential infrastructure.  The Council has achieved an appropriate balance and 

its overall approach on this matter is sound. 

49. The Council consulted on the Welborne Planning Obligations and Affordable 

Housing Supplementary Planning Document (SPD) in summer 2014.  Following 
consideration of the responses the Council decided to remove references to 
the deferral of affordable housing provision from policy WEL18 and to provide 

further clarity to both the policy and the supporting text.  The proposed 
changes to policy WEL18 provide clearer advice without being overly 

prescriptive and are reflective of the current evidence available.  MM10 is 
therefore recommended. 

 

                                       
20 Core Document EV30 
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Gypsies, Travellers and Travelling Showpeople 

50. The provision of sites for Gypsies, Travellers and Travelling Showpeople is 

addressed by policy DSP14 of the Council’s Development Sites and Policies 
Plan (LP2).  However, LP2 does not cover Welborne and therefore on this issue 
there would be a policy vacuum.  It is therefore appropriate for LP3 to include 

WEL22, which sets out the criteria against which any such proposal at 
Welborne would be considered and the plan is sound in this respect. 

Conclusion on Issue 3 

51. The policies for providing homes at Welborne, as modified, are sound. 

 

Issue 4 – Whether or not the policies on Transport and Movement are 
sound (policies WEL23 to WEL28) 

The Transport Evidence Base  

52. It is clear that a major concern of many local residents and other interested 
parties is the traffic implications of the proposed development.  Strategic 

transport modelling has been undertaken on behalf of the Council21 and this 
concludes that any increase in traffic levels could satisfactorily be addressed 

by way of mitigation measures at key locations.  Whilst I understand the 
concerns, there is no substantive evidence that would enable me to conclude 

that the Council’s strategy, to which neither the Highways Agency (now       
re-named Highways England) or the Highway Authority objects, is not 
justified, deliverable and in all other respects sound.   

New Junction 10 on the M27 

53. The development of Welborne is heavily reliant on the provision of a new 

junction 10 on the M27.  A number of options have been assessed, including in 
terms of sustainability, and the conclusion is summarised in the Preferred 
Option Note22, which has been agreed by the Highways Agency, the Highway 

Authority and the Borough Council. 

54. Currently it is anticipated that delivery of the all-moves junction would 

commence in 2018/19 (being brought forward from the original date of 
2021/22), with work on the A32 north and south of the motorway 
commencing in 2016/17.  A significant financial contribution towards the 

upgrade of the junction has been awarded by the Solent Local Enterprise 
Partnership and further funding would be secured through developer 

contributions.  The Council is confident that the timescales are realistic and 
achievable and that funding will be forthcoming.  The improved junction is a 
key element in the success of Welborne and there is no reason to doubt the 

commitment and confidence displayed by the Council and the other interested 
parties to ensuring that this key piece of infrastructure is delivered in a timely 

manner. 

                                       
21 Core Documents EV16 and EV39 to EV45 
22 Core Document EV47 
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Traffic Management 

55. In order to ensure that traffic from Welborne does not result in significantly 

harmful consequences for highway safety on the road infrastructure to the 
north (for example through Wickham) it is important that every effort is made 
to ensure that that the development looks to the south for its main transport 

links and that, through appropriate traffic management, vehicular traffic is 
‘directed’ away from some of the more constrained parts of the network.  The 

Council is proposing a number of changes to policies WEL2, WEL23 and WEL25 
which will strengthen the commitment to securing a development that would 
result in movement patterns compatible with the highway infrastructure in the 

area. 

56. It is argued by representors that insufficient measures are proposed to direct 

traffic to the south.  I understand the concerns relating to an increase in 
north-bound traffic movements, for example towards Wickham, but that has to 
be balanced against the need for vehicles to move satisfactorily around the 

proposed development; the fact that the traffic modelling does not indicate 
any significant highway problems that cannot be appropriately mitigated (and 

the lack of any substantive evidence to the contrary); the fact that two 
significant ‘attractors’ of traffic (i.e. Fareham town centre and the M27) lie to 

the south; and the fact that the Highway Authority has not objected to the 
Council’s approach.    On the evidence before me I am satisfied that the 
Council’s approach is sound and MM11 and MM14, which both refer to the 

southward links, are therefore recommended.   It was suggested that 
Managed Motorways should be referred to as a means of achieving freer 

flowing traffic but in the current circumstances there is insufficient justification 
for such a reference. 

57. Paragraph 7.24 of the plan refers to the provision of four road junctions with 

the A32 within Welborne.  The Council considers that, at this stage, this 
requirement is too prescriptive and I agree.  It is therefore recommended that 

the specific number of junctions is deleted (MM12).  Similarly the reference to 
the provision of junction signals in paragraph 7.27 (1) is too prescriptive at 
this stage and lacks justification.  It is recommended that this reference is 

deleted and replaced by wording that refers to traffic management measures 
(MM13). 

Bus Rapid Transit Link  

58. A bus rapid transit link is proposed from Welborne to Fareham town centre 
and preliminary design feasibility work has been undertaken.  There was 

criticism that in some more central locations the buses would not be 
segregated from other traffic, thereby slowing down the journey time.  This 

may be the case but the proposed route23 would include dedicated bus lanes 
and other mitigation measures and overall I am satisfied that the evidence 
demonstrates that this is an aspirational but realistic proposal. 

Potential for a Railway Station   

59. Consideration has been given to the provision of a station on the Fareham to 

Eastleigh railway line to serve the new settlement.  However, the evidence 

                                       
23 Page 45 of Core Document EV17 
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does not demonstrate that such a proposal would currently be viable.  
Nevertheless policy WEL26 seeks to ‘protect’ land for such provision and this is 

an appropriate approach to take so that the opportunity to promote 
sustainable transport in the future is not lost. 

Pedestrian and Cycle Links  

60. Policy WEL28 establishes the need to provide good pedestrian and cycle links 
and paragraph 8.38 identifies a number of corridors where such provision 

could be considered.  A Minor Change proposed by the Council will also make 
reference to these links after paragraph 7.52.  Concerns were expressed 
regarding the delivery of these links but they do not form a specific component 

of the policy and it is appropriate, in the interests of sustainability, that the 
Council should identify its aspirations in this regard. 

Conclusion on Issue 4  

61. I am satisfied that the policies on Transport and Movement, as now proposed, 
are sound. 

 

Issue 5 – Whether or not the policies on Green Infrastructure are sound 

(policies WEL29 to WEL35) 

The Solent Special Protection Area  

62. A number of threats to the Solent Special Protection Area (SPA) from the 
development at Welborne were identified and in consultation with Natural 
England it was agreed by the Council that, in terms of providing mitigation, it 

would be appropriate to apply the same Suitable Alternative Natural Green 
Space (SANGS) standards as are used in relation to the Thames Basin and 

Dorset Heathlands SPAs.  In addition to the SANGS a financial contribution 
would be required towards implementing the Solent Disturbance and 
Mitigation Strategy.  Whilst it is correct that these two SPAs display different 

characteristics to the Solent SPA, the Council has taken a pragmatic, 
proportionate and reasonable approach to a situation where there is no 

nationally adopted guidance on mitigating the effect of development on 
internationally important sites and on this basis I am satisfied that the 
Council’s overall approach is sound. 

63. The issue then becomes whether or not the figure of about 84ha (representing 
only 70% of the SANGS standards) is justified.  Firstly the figure is expressed 

as a minimum; secondly any development proposals would have to be 
accompanied by a detailed assessment of the consequences of the 
development on biodiversity, thus ensuring that any potential adverse impacts 

could be addressed in detail at that time (a full HRA will be required and an 
Appropriate Assessment of the potential risks to the SPA); and finally it is 

noted that Natural England has no objection to the Council’s approach and that 
the Statement of Common Ground between the two parties confirms that, in 
their view, policy WEL30 is based on the best available information and that it 

would ensure that adverse effects on sensitive sites would be avoided. 

64. In situations such as this there is always a degree of uncertainty about the 
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potential impact of a development on internationally protected sites – only 
when residents have moved in can the impact be more accurately assessed.  

Nevertheless the Council, in partnership with other interested parties, has 
adopted an approach which will ensure that appropriate mitigation or 
avoidance measures are in place to afford protection to the Solent SPA.  Over 

77ha of SANGS provision could be accommodated on or immediately adjoining 
the site and because significant areas of potential SANGS are in the ownership 

of the principal landowners at Welborne, substantial areas of SANGS could be 
delivered in the earliest stages of the development.  Other land could be 
identified for SANGS, for example at Pook Lane and along the eastern edge of 

Welborne but the location and final amount of SANGS provision (and/or 
financial contribution towards other mitigation measures) will be determined 

through the Habitats Regulations Assessment process.  The final ‘package’ 
must be able to demonstrate that any adverse impacts on the SPA will be 
avoided or appropriately mitigated. 

65. At the hearing session I requested further evidence on the issue of SANGS and 
the Council consequently submitted Core Document CD-41.  This provides 

further explanation about how SANGS can be delivered and confirms that the 
site promoters, the Council and Natural England have engaged in extensive 

discussions on the matter.  There is no reason to doubt that those discussions 
will continue.  It is also noted that a Solent Disturbance and Mitigation officer 
has been appointed and an interim SPA wide mitigation strategy has been 

agreed – both indications of the Council’s strong commitment to protecting the 
Solent SPA.  I consider that the Council’s approach to the protection of the 

internationally important site is sound. 

66. Concerns were raised regarding the impact of the development on the New 
Forest SPA, which is over 20km away by road.  The Welborne Plan HRA 

Appropriate Assessment Report24 makes reference to the potential for 
mitigation measures to be required, should they be justified, but concludes 

that on the evidence available there would be no adverse impacts from the 
proposed development on the New Forest SPA25.  Even if it could be 
demonstrated that this conclusion is flawed, planning applications at Welborne 

would have to be accompanied by appropriate evidence to demonstrate that 
the issue has been considered and, if necessary, satisfactorily addressed.     

Green Links 

67. Policy WEL32 establishes the principle of providing enhanced connections from 
Welborne to nearby settlements and the wider countryside.  Examples of 

potential routes are listed in the supporting text.  Concerns were expressed 
about the robustness of the policy in terms of implementation but at this stage 

I consider that the policy satisfactorily establishes the principles to be 
considered and provides the ‘hook’ on which more a more detailed assessment 
of the options can be ‘hung’ as part of the comprehensive masterplanning 

process. 

Allotments 

68. In terms of allotment provision the Council identified an error in the table of 

                                       
24 HRA04 Paragraph 5.3.42 
25 Paragraph 6.7.13 
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open space requirements set out in policy WEL29.  The reference should be to 
0.13ha of allotment provision per 1,000 population (not 0.34ha), in order to 

accord with the Council’s Allotment Strategy.  It is therefore recommended 
that the table and relevant supporting text is amended to reflect the accurate 
requirement (MM15). 

The Setting of Welborne 

69. Of particular importance is the setting of the proposed settlement.  Policy 

WEL33 requires the provision of structural landscaping but does not provide 
any advice on areas of particular sensitivity.  The Council is therefore 
proposing to strengthen the policy by making specific reference to the need to 

have regard to the landscape quality to the north and east of Welborne and 
views from the south and Portsdown Hill.  This clarification is necessary in 

order to provide consistency with national policy in terms of requiring good 
design and conserving and enhancing the natural environment and is therefore 
recommended (MM16).  Concerns were raised regarding the need to provide 

more detailed advice on landscaping and in particular structural planting but I 
am satisfied that policies WEL33 and WEL34 provide sufficient advice for the 

needs of a decision-maker. 

Conclusion on Issue 5 

70. The policies on green infrastructure, as modified, are sound. 

 

Issue 6 – Whether or not the policies on Energy, Water and Flooding are 

sound (policies WEL36 to WEL40) 

Energy  

71. Policy WEL36 – Energy, whilst establishing the requirement for an Energy 
Strategy to accompany planning applications, affords applicants a high level of 
flexibility.  One of the core planning principles26 is support for a transition to a 

low carbon future and the use of renewable resources.  It is likely that a zero 
carbon homes standard will be implemented in 2016 but in the meantime it is 

important that sufficient weight is attached to this objective in planning policy 
documents.  It is therefore recommended that policy WEL36 is strengthened 
to refer to the achievement of high energy efficiency standards for all buildings 

and that clarification is given as to how a lack of viability should be 
demonstrated if the 10% of dwellings built to Passivhaus standard (as is 

required by policy WEL36) cannot be achieved (MM17). 

Water 

72. Account must be taken of water supply and disposal and the matter is clearly 

of concern to a number of representors.  However, these are issues that are 
largely in the hands of the developers in liaison with the water companies 

(being a de-regulated market) but I am satisfied that the evidence shows that 
there are a number of viable options available to deliver the necessary 

                                       
26 NPPF paragraph 17 
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infrastructure27.  The onus will be on the developers to demonstrate, at the 
planning application stage, that the proposed wastewater solution meets the 

requirements of policy WEL37 and also those of the Environment Agency.  
Policy WEL37 sets out the Council’s approach but lacks sufficient detail in 
terms of the information required, both in terms of waste water conveyance 

and treatment and also phasing.  The Council is therefore proposing to 
strengthen the policy and I agree that this is necessary to ensure that LP3 is 

justified and effective and therefore recommend MM18. 

Flood Risk   

73. In terms of flooding and sustainable drainage systems a number of concerns 

were raised, including in the public consultation responses regarding the 
recent Ministerial Statement28, which I have taken into account.  In particular 

the potential consequences of the development in terms of downstream flood 
risk are feared by some residents and doubt was cast over the delivery and 
maintenance of the required infrastructure (see Issue 7).   

74. A fundamental requirement of policy WEL39 is the provision of a site-specific 
flood risk assessment and a comprehensive strategy for a sustainable drainage 

system.  I understand why some respondents consider that this work should 
be done now and not as part of an outline planning application process.  

However, until more detailed work is done in terms of the layout and the 
disposition of land uses, there is the risk that any such detailed assessments 
would become redundant and I am mindful that the NPPF advises that the 

evidence base should be proportionate.  The Environment Agency strongly 
supports policy WEL3929 and I consider that the Council’s broad approach 

accords with the advice in paragraphs 100 and 162 of the NPPF.  However, the 
order and contents of policy WEL39 lack clarity and depth.  It is therefore 
recommended that the policy is strengthened in order to ensure that site 

specific flood risk assessments are undertaken and that the quality of any 
sustainable drainage systems are of an appropriate standard (MM19). 

Household Waste Recycling Centre  

75. Policy WEL40 proposes a household waste recycling centre (HWRC) either to 
the east or west of the A32.  Concerns were expressed regarding the visual 

impact of such a facility to the east of Welborne and also to the fact that in 
terms of phasing it is unlikely that a site to the east of the main road would be 

available until relatively late in the development of the settlement.  I have 
attached significant weight to the latter concern because, in the interests of 
sustainability, the provision of such a facility should be made as soon as is 

practicable.  Consequently it is recommended that only one site is identified 
for the HWRC to the west of the A32 and also that, in the interests of 

resident’s living conditions, it is a requirement that any such facility is not 
located adjacent to existing or proposed residential areas (MM20). 

Conclusion on Issue 6 

76. With the proposed modifications it can be concluded that the policies relating 

                                       
27 Core Document CD-25 
28 Core Document ND16 
29 Core Document CD-26 
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to energy, water and flooding are sound. 

  

Issue 7 – Whether or not the Council’s approach to Phasing, Delivery and 
Monitoring is sound (policies WEL41 to WEL43 and chapter 11) 

77. Concerns were raised regarding the provision of infrastructure and it was 

suggested that many elements of the proposal (for example schools, flood 
attenuation measures and health services) should be brought forward.  The 

Council has undertaken a number of viability assessments and has reacted in a 
pragmatic way when issues of concern have been identified (for example in 
response to the conclusions of the Stage 2 Viability Testing document30 which 

at that stage questioned the viability of the proposed development).  The 
weight that the Council is placing on delivery is reflected in the fact that the 

Council has commissioned CBRE to provide advice on viability and 
deliverability throughout the planning application process and that a Strategic 
Delivery Group is in place, comprising a range of partners who are all seeking 

a co-ordinated approach towards successfully delivering the new community.  
Concerns were raised regarding the future maintenance of sustainable 

drainage systems and the potential for future contamination of the source 
protection zones but no substantive evidence was submitted that conclusively 

demonstrates that routine maintenance would not be undertaken or that there 
would be a high risk of water contamination. 

78. Whilst I understand the desire for, and reasoning behind, early infrastructure 

provision, I consider the Council’s approach to be reasonable, pragmatic and 
balanced.  The Council (with the assistance of service providers) will monitor 

the implementation of LP3 and there is no reason to doubt that it would react 
appropriately to any change in circumstances should they occur.  

79. Initially LP3 did include a phasing plan but the Council decided to remove it 

from the document, fearing that it would quickly become superseded by the 
developer’s own phasing plan that would be submitted alongside the initial 

planning application, as required by Policy WEL41. The Council is required to 
demonstrate that the plan will be effective (i.e. deliverable) and to that end it 
is important that a phasing programme is in place against which the delivery 

of the development, including the essential infrastructure, can be measured.  I 
accept that circumstances can change but the monitoring of the plan will 

enable the Council to consider the consequences of any such changes should 
they occur. 

80. The Council and the main promoters of the development have therefore drawn 

up a new Phasing Plan which clearly establishes the broad expectations of the 
Council.  No substantive objections have been raised by service providers to 

the Phasing Plan and in the interests of effectiveness I recommend that it is 
included in LP3 (MM21).  

81. Following consideration of responses to the draft Welborne Planning 

Obligations and Affordable Housing SPD, the Council has decided to remove 
references to the deferral of infrastructure provision in policy WEL41 and 

provide greater clarity on infrastructure delivery.  This will ensure that this 

                                       
30 Core Document EV30 (paragraph 1.52) 
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element of the plan is justified and effective and therefore MM22 is 
recommended accordingly.  

82. The delivery of Welborne will inevitably be complex because of its scale, range 
of land uses and the period of construction.  It is therefore imperative that 
appropriate and robust monitoring measures are in place to ensure effective 

delivery.  To that end the Council is proposing to clarify its approach and 
confirm that monitoring will be undertaken regularly throughout the year (via 

Strategic Group Meetings); that the Welborne Standing Conference would be 
advised of any risks to delivery; and that the Council’s Monitoring Report 
(published annually) would include information about the delivery of Welborne.  

These changes are recommended in the interests of effectiveness (MM23).  

83. Policy WEL42 safeguards land for specific development and some concerns 

were raised by representors regarding the appropriateness of such an 
approach.  A balance needs to be reached between providing a level of 
certainty in terms of the location, inter-relationship of land uses and delivery 

of the various elements of the new community; and the need for flexibility, 
primarily in terms of delivery and viability.  It would clearly be impossible to 

address every potential permutation in terms of progress on the delivery of 
Welborne but I am satisfied that the Council is aware of the need to undertake 

comprehensive monitoring which should alert it to any unforeseen change in 
circumstances.  The Council has rightly placed the emphasis on securing its 
aspirational vision for Welborne but recognises the need to retain a realistic 

degree of flexibility and I consider that this approach is adequately reflected in 
policy WEL42 and its supporting text.  

Conclusion on Issue 7 

84. A more robust approach to the consideration of viability, delivery and 
monitoring is now proposed by the Council thus ensuring that LP3 is sound in 

this respect. 

  

Assessment of Legal Compliance 

85. My examination of the compliance of the Plan with the legal requirements is 
summarised in the table below.  I conclude that the Plan meets them all. 

LEGAL REQUIREMENTS 

Local Development 
Scheme (LDS) 

The Welborne Plan is identified within the approved 
LDS dated February 2014 which sets out an 

expected adoption date of Winter 2014/2015. The 
Plan’s content and timing are broadly compliant with 

the LDS.  

Statement of Community 

Involvement (SCI) and 
relevant regulations 

The SCI was adopted in January 2011 and 

consultation has been compliant with the 
requirements therein, including the consultation on 

the post-submission proposed ‘main modification’ 
changes (MM)  
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Sustainability Appraisal 
(SA) 

SA has been carried out and is adequate. 

Appropriate Assessment 
(AA) 

The Habitats Regulations AA (January 2014) Report 
concludes that the Welborne Plan may have some 

negative impact on internationally important 
ecological sites, for example the Solent Maritime 
SAC, in terms of wastewater treatment and 

discharge.  However, more recent evidence 
demonstrates that wastewater can be satisfactorily 

dealt with, without harm to important ecology. 
Natural England is satisfied with the Council’s 

approach. AA has been carried out and at this stage 
is adequate.   

National Policy The Welborne Plan complies with national policy 
except where indicated and modifications are 
recommended. 

Sustainable Community 
Strategy (SCS) 

Satisfactory regard has been paid to the SCS. 

Public Sector Equality Duty 

(PSED) 

The Welborne Plan complies with the Duty. 

2004 Act (as amended) 

and 2012 Regulations. 

The Welborne Plan complies with the Act and the 

Regulations. 

 

 

Overall Conclusion and Recommendation 

86. The Plan has a number of deficiencies in relation to soundness and/or legal 

compliance for the reasons set out above which mean that I recommend non-
adoption of it as submitted, in accordance with Section 20(7A) of the 2004 

Act.  These deficiencies have been explored in the main issues set out above. 

87. The Council has requested that I recommend main modifications to make the 

Plan sound and/or legally compliant and capable of adoption.  I conclude that 
with the recommended main modifications set out in the Appendix the 
Fareham Local Plan Part 3: The Welborne Plan satisfies the requirements of 

Section 20(5) of the 2004 Act and meets the criteria for soundness in the 
National Planning Policy Framework. 

  
 

     David Hogger 

       Inspector 

 

This report is accompanied by the Appendix containing the Main Modifications  
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Appendix – Main Modifications 
 
The modifications below are expressed in the conventional form of strikethrough 

for deletions and underlining for additions of text. 
 

The page numbers and paragraph numbering below refer to the submission local 
plan, and do not take into account the deletion or addition of text. 
 

Ref Page 
Policy/ 

Paragraph 
Main Modification 

MM1 8 1.29 Commitment to a Review of the Local Plan 

Amendments to paragraph 1.29 

 

PUSH has committed to undertake a review and update of the 

South Hampshire Strategy, to take account of the most up-to-

date background evidence, including the Strategic Housing 

Market Assessment (SHMA), and to extend the timeline of the 

Strategy to 2036. At their meeting of 25th March 2014, the 

PUSH Joint Committee resolved to commence a proposed 

programme of work on the update commencing in April 2014, 

with publication of the final Strategy predicted for early 2016. 

The Council’s commitment to an early review of the Local Plan is 

reiterated in the Local Development Scheme. 

 

The Council is committed to review the Local Plan, and this is set 

out in the Council’s Local Development Scheme (Revised 

September 2014), which was agreed at Fareham Borough 

Council’s Executive Meeting on the 1st September 2014.  The 

Council’s timetable for the Local Plan Review allows the Authority 

to take account of the current review of the South Hampshire 

Strategy. The timetable for the review of the Local Plan is as 

follows:   

 

 Summer 2016 – Consultation on Draft Plan (Regulation 18) 

 Summer 2017 – Publication of Proposed Submission Plan 

(Regulation 19) 

 Autumn 2017 – Submission to Secretary of State (Regulation 

22) 

 Winter 2017 – Examination (Regulation 24) 

 Spring/Summer 2018 – Adoption of Local Plan (Regulation 

26) 

 

The Local Plan review undertaken by the Council will be 

comprehensive in nature, updating and reviewing the adopted 

Core Strategy, Development Sites and Policies and Welborne 

Plans together, to form one Local Plan. 

MM2 20-21 WEL2 New first bullet point 

 

 The new development through its location, layout, housing 

and employment offers, transport links and social, economic 

and environmental aspects will form a functional part of 
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Ref Page 
Policy/ 

Paragraph 
Main Modification 

Fareham and the wider South Hampshire area; 

 

Amendment to the 6th bullet point (4th sub-bullet) in 

relation to emphasising the relationship between 

Welborne and Fareham to the south 

 

 Based on the revised Transport Strategy, t The following key 

principles apply in relation to transport: 

 

○ To support the sustainability of the new community, the 

aim will be to create high levels of self-containment;  

○ The development will address a significant proportion of 

trips through the development of robust reduce and 

manage policies;  

○ Bus Rapid Transit (BRT) will form a key component of the 

access strategy;  

○ Access will be principally to / from the south via the A32 

and junction 10 of the M27; 

○ The rate of development will be linked to the funding and 

provision of the necessary transport infrastructure; 

○ Carefully designed transport interventions will minimise 

the traffic impacts on the local and strategic road network 

and mitigate any environmental impacts; 

MM3 38 WEL5 Clarification regarding consideration of settlement buffers 

Insertion of clarification text below 2nd paragraph of WEL5 

 

Planning applications will be accompanied by site sections 

through the respective settlement buffers to demonstrate that 

the visual and physical separation will be achieved.  The width of 

the settlement buffers in each case shall be no less than 

stipulated below and should be increased to a width of no less 

than 75 metres in the following circumstances: 

 

i. Where development located immediately adjacent to a 

settlement buffer is greater than 2-storeys or 8.5 metres in 

height; 

ii. Where noise-generating uses are proposed to be located 

immediately adjacent to a settlement buffer or; 

iii. Where a 50 metre wide settlement buffer would not enable a 

75 metre separation between buildings in Welborne and 

buildings within a neighbouring settlement. 

MM4 45 WEL6 Add a criterion relating to noise, light pollution and air 

quality 

Insertion of additional criterion to end of list 

 
v.  the issues of noise, light pollution and air quality have been 

considered in developing proposals, and shall set out the 

measures necessary to mitigate any likely impacts. 

MM5 45 WEL6 Take measures to ease pedestrian/cycle movement 

across the A32 

Amendment to criterion iii.  
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Ref Page 
Policy/ 

Paragraph 
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iii.  The layout and design will help to create safe well-

connected neighbourhoods, and have particular regard for 

ensuring that proposals maximise opportunities to 

prioritise pedestrian and cyclist movement across the A32; 

MM6 46-47 WEL7 Clarification regarding strategic design codes 

Amendment to 1st, 3rd and 4th paragraphs 

 

Strategic design codes shall be prepared by the site promoters, 

to cover at least the areas within their own control. The strategic 

design codes shall be submitted for approval by the Council 

either, accompanying initial outline, reserved matters or detailed 

planning applications or alongside any applications for detailed 

consent or reserved matters for the relevant phase or 

development.  Where the strategic design codes are not 

submitted with initial outline planning applications, high-level 

development principles shall be submitted with the Structuring 

Plan, in accordance with the Welborne Design Guidance 

Supplementary Planning Document.   

 

Planning permission will be granted for subsequent applications 

proposals which are in accordance with the design principles set 

out within the Welborne Strategic Framework, the relevant 

comprehensive masterplan and the strategic design codes. The 

Design and Access Statement which accompanies planning 

applications for each phase of the development shall clearly set 

out how the relevant sections of the strategic design codes 

approved with the initial applications have been complied with. 

 

The strategic design codes shall be subject to review and 

revision, as required by the Local Planning Authority, throughout 

the course of the development period to ensure that they remain 

up to date and relevant, and to ensure that they support and do 

not harm the deliverability of each development phase. 

MM7 54 5.17 Clarification regarding the Council’s approach towards 

office development 

Addition to end of paragraph 5.17 

 

However, if office proposals come forward on any of the land 

allocated for employment uses earlier than anticipated, they will 

be supported from the outset, provided that the proposals are 

otherwise in accordance with the Plan. 

MM8 61 & 

63 

WEL10 & 

WEL11 

Clarification regarding Impact Assessments for retail and 

leisure development  

Amendment to 6th paragraph of policy WEL10 

 

The scale and type of retail and leisure development at the 

District Centre shall be appropriate to the centre’s function and 

position within Fareham’s retail hierarchy of centres.  All retail 

and leisure development proposals will require an impact 

assessment to demonstrate that they can comply with policies 

within the Local Plan and that they do not adversely impact in 
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Fareham Ttown Ccentre or Wickham. 

 

Amendment to 4th paragraph of policy WEL11 

 

Robust Comprehensive impact assessments shall be undertaken 

to accompany planning applications for all retail and leisure 

proposals to demonstrate that they will not give rise to 

significant adverse impacts on Fareham’s Town Centre or 

Wickham’s centre and range of services proposed at the Local 

Centre will be consistent with the role of the Local Centre and its 

place within Fareham’s hierarchy of centres serve to complement 

the function of Welborne’s District Centre and will not adversely 

complete with it or with Wickham’s centre. 

MM9 74 WEL16 Allocate a single site for a secondary school close to the 

District Centre 

Amendment to policy WEL16 

 

One minimum 7 form entry secondary school shall be provided 

on a site of at least 9 hectares at the broad location adjacent to 

the new district centre in the west of Welborne as indicated on 

the Fareham Policies Map and on Appendix B.3 of this plan. 

 

The school shall be phased to enable an initial intake of pupils by 

the end of Main Phase 3, or as agreed with the Council in 

consultation with Hampshire County Council as Local Education 

Authority.  In the period prior to the first intake at the Welborne 

School, site promoters shall work positively with Hampshire 

County Council to ensure that the capacity at surrounding 

schools is sufficient to meet the needs of Welborne, including 

contributing to the delivery of temporary additional capacity, 

where required by the Welborne development.   

 

The secondary school site shall be: 

i. Large enough to enable appropriate landscaping to 

minimise the visual impact of the school into the Knowle 

Triangle and Knowle itself; Designed and laid out to 

ensure it is appropriately related to the district centre, in 

a sympathetic manner taking into account surrounding 

uses and constraints; 

ii. Well and safely connected to new and existing pedestrian 

and cycle routes, including to Welborne's green corridor 

network; 

iii. Provided with or in very close proximity to bus stops for 

conventional bus services and for BRT; 

iv. Be transferred by the developers to Hampshire County 

Council or to the relevant education provider at the time 

agreed with the Council and in a form consistent with the 

relevant site transfer requirements. 

 

Detailed proposals for the school’s layout shall ensure that all of 

the school buildings can be accommodated within the plan 

boundary.  The intended uses within Knowle Triangle shall be 

consistent with the role of that land as a settlement gap between 
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Welborne and Knowle, as set out within Winchester City 

Council’s Local Plan Part 1. 

MM10 81-82 WEL18 Clarification regarding affordable housing provision 

Amendment to policy WEL18 

 

Development at Welborne shall provide a total of 30% affordable 

housing. (approximately 1,800 homes) with an initial tenure split 

of 70% affordable or social rent and 30% intermediate tenures.  

The tenure split will be kept under review based on evidence of 

need. 

 

Each residential phase of development shall be expected 

required to meet the target of 30% affordable housing provision 

unless a robust and transparent viability appraisal proving this 

not to be possible is accepted by the Council. 

 

In exceptional circumstances where viability considerations 

require, the minimum affordable housing numbers on any phase 

will be 10% (subject to viability and the implications for other 

infrastructure) and the maximum required will not normally 

exceed 40%. 

 

Where it is agreed that a residential phase will not meet the 

30% target of affordable housing, the subsequent phase or 

phases will be expected required to meet that shortfall in 

addition to the 30% target if possible in viability terms. 

 

The initial tenure split will be 70% affordable or social rent and 

30% intermediate tenures. The tenure split will be kept under 

review phase by phase based on evidence of need and viability. 

 

A range of affordable housing types, sizes and tenures shall be 

delivered within each residential phase. The precise number and 

mix of affordable homes within each phase shall be agreed with 

the Council, having regard to the nature of the phase to be 

developed, and the identified need for affordable homes and its 

viability at the time the phase comes forward. 

 

Approximately 15% of all affordable homes delivered within each 

phase of the development shall be designed to meet higher 

accessibility standards equivalent to the Lifetime Homes 

standards. The precise proportions shall reflect evidence of need 

demand at the time the phase comes forward and will be subject 

to the need to ensure that the phase remains economically 

viable. 

 

Planning permission will be granted for affordable homes that 

are integrated with the market housing, within the overall limits 

set out below, and are designed and will be constructed to the 

same or higher standards. Affordable housing may be clustered 

in small groups. 

 

Each residential phase of development shall be expected to meet 
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the target requirements (set out in the first paragraph of this 

policy) unless a robust and transparent viability appraisal 

proving this not to be possible is accepted by the Council.  In 

such cases, the Council will consider alternative delivery 

mechanisms including the Joint Venture Housing Company 

(JVHC).  Where such alternative delivery mechanisms are not 

viable, feasible or desirable, flexibility may be applied to the 

target level requirements within this policy, consistent with the 

Council’s deferral of contributions policy (See WEL41 and the 

Welborne Planning Obligations SPD).  Where a case for deferral 

is accepted, the absolute minimum level of affordable housing 

within any residential phase of development will be 10%. 

 

Where an agreed deferral of affordable housing results in any 

residential phase of the development not meeting the ‘normal’ 

target requirements of this policy, subsequent phases will be 

expected to provide affordable housing deferred from the 

previous phase(s).  This will be in addition to meeting that 

phase’s own normal ‘target’ provision, but will be subject to an 

overall maximum level of 40% of the housing within any one 

phase being delivered as affordable housing. 

MM11 92 Policy 

WEL23 

Promote development that looks to the south for its main 

highway links 

Amendment to criterion iii. 

 

iii. Achieves a development which is southwards-facing in 

transport terms through the masterplan layout and 

delivery of access via the A32 and an improved junction 10 

of the M27; 

MM12 94 Paragraph 

7.24 

Introduction of flexibility regarding access links to the 

A32 

Amendment to 1st sentence  

 

The spine streets will use Knowle Road as the northern edge of a 

network box. This access will link back to the A32 at 4 a number 

of locations (including Knowle Road / A32 junction). 

MM13 94-95 Paragraph 

7.27 

Clarification regarding traffic management on the A32 

Amendment to the final sentence of item 1. 

 

It is likely that junction signals will be required. Whilst some 

works may be required at this junction to discourage additional 

traffic movements travelling north through Wickham, it may be 

more appropriate to manage this additional demand through 

traffic management measures in the town centre and 

appropriate measures will need to be identified and locally 

agreed. 

MM14 97 Policy 

WEL25 

Clarification regarding principal access being from the 

south 

Amendment to the 1st paragraph 

 

The principal vehicular access to Welborne will be from the south 

via the A32 and junction 10 of the M27. 
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MM15 106 Policy 

WEL29 

Clarification regarding allotment provision 

Amendment to allotment row in table 

 

Type of open 

space of GI 

Minimum standard  

(per 1,000 population) 

To include 

Allotments 0.34 0.13 hectares   
 

MM16 114 Policy 

WEL33 

Structural planting including the protection of long-

distance views including from Portsdown Hill 

Insertion of additional paragraph after the 1st paragraph 

 

Structural landscaping schemes will show how they respond 

positively to areas of high landscape quality to the north and 

east of the site and take into account any material impact on 

long distance views of the site from Portsdown Hill to the east 

and across the site from the south. 

MM17 117 Policy 

WEL36 

Clarification regarding optimising energy efficiency 

Amendment to criteria ii. 

 

ii. Achieve high energy efficiency standards for all buildings, 

including meeting the Passivhaus Standard if appropriate; 

and 

 

Amendment to final sentence to provide clarification on 

optimising energy efficiency: 

 

Proposals for residential development shall incorporate 10% of 

dwellings built to ‘Passivhaus’ sStandard, unless it can be 

demonstrated to be unviable. by means of a financial 

assessment which clearly demonstrates the maximum proportion 

of dwellings built to Passivhaus Standard which can be achieved. 

MM18 120-

121 

Policy 

WEL37 

Clarification regarding water efficiency, supply and 

disposal 

Amendment to 2nd paragraph, insertion of new 3rd paragraph 

and amendment to last paragraph 

 

Proposals for each phase of development shall be permitted only 

where they include the provision of infrastructure for adequate 

sustainable potable water supply. 

 

Planning application(s) for development will only be permitted 

where they include details of a comprehensive and waste water 

conveyance and treatment solution for Welborne, including 

details on the phasing of new waste water infrastructure. 

Development of any phase must which meets the required 

environmental standards and not result in an adverse impact in 

water quality or increase the risk of sewer flooding as a result of 

the waste water flows from the development. 

 

Proposals for residential development at Crockerhill Industrial 

Park should demonstrate how the existing nearby dwellings at 

Crockerhill may be connected to the Welborne sewerage waste 

water network. 
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MM19 123 Policy 

WEL39 

Clarification regarding flood risk and sustainable drainage 

systems 

Amendments to policy WEL39 

 

The site promoters shall carry out Initial or outline planning 

applications for Welborne must include a site-specific flood risk 

assessment for the development site, to demonstrate that the 

proposed development will not increase flood risk on the 

Welborne site or elsewhere. 

 

The development of Welborne shall manage flood risk, in 

accordance with the findings of the site-specific flood risk 

assessment through the integration of Sustainable Drainage 

Systems (SuDS). A comprehensive site-wide SuDS Strategy 

showing the principles of delivery, future management and 

maintenance across Welborne, shall be prepared and submitted 

with the initial planning applications. 

 

The type of SuDS proposed at Welborne, based on by the site-

wide SuDS Strategy, shall: 

 

i.  Manage surface water arising from the development within 

the site, with no net increase, and where possible, a 

reduction in run-off rates and volumes; and 

ii.  Control run-off and prevent flooding for up to a 1 in 100 

year rainfall event with a 30% allowance for climate 

change; and 

iii.  Follow the SuDS management train and be fully integrated 

with the green infrastructure network.; and 

iv. Be designed and built to the appropriate adoptable 

standard, as agreed with the Council and the appropriate 

SUDS Adoption Body. 

 

The site promoters shall carry out a flood risk assessment for 

the development site, to demonstrate that the proposed 

development will not increase flood risk on the Welborne site or 

elsewhere. 

MM20 125 Policy 

WEL40 

Allocation of a site to the west of the A32 for a household 

waste collection centre 

Amendments to policy WEL40 

 

A new HWRC Household Waste Recycling Centre will shall be 

developed as part of at Welborne within the main employment 

areas in the south of Welborne, either east or west of the A32. 

The location of the Household Waste Recycling Centre shall be 

shown on the comprehensive masterplan that supports the initial 

planning applications. 

 

Subject to securing the full funding package, land to locate the 

HWRC shall be completed by the end of Main Phase 3 made 

available to enable delivery of a fully operational HWRC on 

completion of 1000 dwellings, or as agreed with the Council in 

consultation with the County Council, as waste disposal 
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authority. 

 

The new facility will require: 

i. A site amounting to 0.8 hectares, which is suitable for a 

split-level facility and at a location agreed with the Council; 

ii. Appropriate design and layout to facilitate integration 

alongside B1, B2 or B8 employment uses; 

iii.  Direct highway access which avoids any adverse highways 

impacts on the A32, M27 junction 10 or to internal site 

routes; 

iv. to not be located directly adjacent to existing or proposed 

residential areas; 

ivv. To be designed to avoid adverse impacts on the amenity of 

any nearby residential areas; and 

vvi.  To incorporate landscape screening to ensure that the 

facility is not intrusive into significant views from the 

surrounding area and from the M27 motorway. 

 

Storage space for domestic waste and recyclable materials 

awaiting collection must be provided for at all domestic and non-

domestic buildings. 

MM21 126-

129 & 

133 

Paragraphs 

10.5-10.23 

and Policy 

WEL41 

New phasing plan 

Amendment of Phasing Plan paragraphs 10.5 – 10.23 

 

Phasing Plan  

 

10.6a The delivery of housing and employment floorspace is 

dependent upon a range of factors including market conditions.  

The Council recognises that the site promoters have aspirations 

for the early delivery of employment floorspace which is in 

excess of the indicative employment development trajectory set 

out in Table 10.2 of this Plan.  The Council is supportive of early 

delivery of employment floorspace should sufficient market 

demand exist and suitable infrastructure is in place.  However, 

the Phasing Plan set out below, and the monitoring framework in 

Chapter 11 is based on the indicative trajectory for employment 

floorspace which has arisen from the evidence available in the 

Welborne Employment Strategy and set out in Table 10.2. The 

description of employment land phasing is not an absolute cap 

on what may be achievable in each phase.  

 

10.6b 10.5 Main Phase 1 (2015 – 2019) 

Commencement on site, initial major infrastructure and local 

road mitigation. 

 

Key outcomes –  

 Approximately 500 homes located adjacent to the District 

Centre and to the north of Knowle Road.  

 1,000 sq. m employment floorspace 

 District Centre commencement including the foodstore, and 

initial community facility 

 Local Centre commencement 
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Critical Infrastructure –  

 Initial works to Junction 10 of M27, including access from the 

A32 and associated roads 

 Local Highway Network Improvements 

 Enhanced public transport 

 Pedestrian and cycle links 

 Initial utilities strengthening 

 Diversion of large diameter water mains 

 Initial primary school provision 

 Green Infrastructure, including SANGS 

 Initial structural planting 

 Sustainable Drainage systems 

 

10.6c 10.7 This main phase represents initial site preparation 

and the delivery of infrastructure required to unlock the early 

stages of development.   Increased capacity in utilities 

infrastructure and the road network will be required before the 

next phase can be commenced.   For roads, this will include site 

accesses from the A32 and Knowle Road, as well as initial 

improvements to the existing eastbound on-slip to Junction 10 of 

the M27.  In relation to utilities, the primary electricity sub-

station required to serve Welborne will need to be completed as 

well as the provision of sufficient foul water disposal capacity to 

serve at least the initial and following main phase, potentially 

including a new trunk sewer to Peel Common Waste Water 

Treatment Works. In addition, Portsmouth Water will have to 

divert an existing large diameter water main to allow this site to 

be developed. The works along the A32 provide the opportunity 

for a service corridor to be delivered at the same time as the 

proposed road improvements. Similarly, a high pressure water 

main to the south of the site is likely to require diversion in this 

or the next phase of development with the new north-south link 

providing the opportunity for a service corridor to be created in 

this part of the site. 

 

10.6d 10.8 Development within this initial phase will focus on 

areas close to the A32, with commencement to the District 

Centre likely.  A start may also be made on the construction of 

the Local Centre, to the north of the Knowle Road, which would 

help support new residential development in that area. In total, 

approximately 500 home completions are anticipated during this 

main phase, close to the A32 both north and south of the Knowle 

Road and around the Local and District Centres, and will entail 

the delivery of residential, employment and retail floorspace.  

North of Knowle Road, the Local Centre will start to be 

developed, commencing with some initial retail units and 

residential areas.  In the southern part of the site, the District 

Centre will be commenced with the foodstore, some shops and 

initial community facility.  The initial community facility may be 

used for the delivery of health care services on site in the first 

phase of development.  Initial primary school provision will be 

made.  Some 1,000 sq. m of employment floorspace is 

anticipated in this phase in the southern part of the site, west of 

the A32. An early start of employment space for small 



Fareham Local Plan Part 3: The Welborne Plan  

Appendix to the Inspector’s Report 
 

 

Ref Page 
Policy/ 

Paragraph 
Main Modification 

businesses, including the incubation centre is envisaged, which 

will help support self-containment.  In total, approximately 500 

home completions are anticipated during this main phase, close 

to the Local and District Centres.  If more homes and 

employment space can be delivered over this period this will be 

encouraged. 

 

10.6e 10.9 During this phase, Welborne’s green corridor network 

will begin to be delivered, concentrating initially on 

enhancements to existing links which relate to the areas being 

developed at this stage and securing key green infrastructure 

assets, including pedestrian and cycle links to important 

destinations including secondary schools off site.  Sufficient 

SANGS will need to be delivered, in this and subsequent phases 

prior to residential development, to support the avoidance or 

mitigation of potential damage to sensitive sites.  Similarly, 

complementary green infrastructure, including open space and 

playing fields will need to be delivered in each phase to serve 

the growing community. 

 

10.6f 10.10 Main Phase 2 (2019-2022) 

Completion of Junction 10 of the M27, development around the 

district and local centres. 

 

Key outcomes –  

 1,000 homes 

 5,850 sq. m employment floorspace 

 District Centre completed 

 Local Centre completed 

 

Critical Infrastructure –  

 Upgrade to Junction 10 of M27 complete 

 Physical works required to deliver BRT to the site 

 Enhanced public transport 

 District Community Centre 

 Pedestrian and cycle links 

 Initial playing pitches and sports provision  

 Green Infrastructure, including SANGS 

 Sustainable Drainage systems 

 

10.6g The second main phase will see the pace of development 

and investment in infrastructure increase. Key pieces of 

infrastructure required in this phase are the first primary school, 

early in the phase and the upgrade to Junction 10 of the M27 to 

provide an all-moves junction, by the end of the phase will be 

the completion of the upgrade to Junction 10 of the M27 to 

provide an all-moves junction.  Both This will be required to be 

fully operational before the next main phase can commence. The 

main internal road network will begin to take shape during this 

phase.  

 

10.6h 10.9 During the second main phase, development will 

continue north of Knowle road, including at both the District and 

Local Centres which will be at least partially completed by the 
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end of the phase.  It is also anticipated that the redevelopment 

of the Crockerhill site will commence during this phase Local 

Centre and near the District Centre, both of which will be at least 

partially completed by the end of the phase.  By the end of this 

phase some 1,500 dwellings will have been completed at 

Welborne. 

 

10.6i 10.10 Employment development during this phase will be 

focused south of the District Centre, to the west of the A32, with 

the potential for a Business Incubation Centre to promote 

promoting indigenous economic growth within the new 

community, supported by a training and skills programme.  

Development of this part of the site provides the opportunity to 

lay out the new north-south link and other elements of the new 

internal road network, providing the opportunity to move water 

mains and other services to suitable alignments. 

 

10.6j 10.11 The first primary school is expected to be delivered 

relatively early in this main phase, located adjacent to the Local 

Centre.  It is anticipated that the development of the District 

Centre during this main phase will include the main community 

building, linked to shared facilities in the primary school which 

will provide a range of community facilities that are needed to 

support the early residents, including the opportunity for health 

care and other services to be provided at Welborne prior to 

bespoke facilities being constructed.  It is also anticipated that 

the main foodstore for Welborne will be developed during this 

phase which will both help support self-containment and will 

provide support for the economic viability of development.  

Providing these facilities and services early during these early 

phases will be crucial for establishing a sense of place for 

Welborne at the outset and providing a focus for new residents 

and visitors.  This phase also provides the first opportunity to 

deliver a Household Waste Recycling Centre. 

 

10.6k 10.12 The green corridor network and the first significant 

green open spaces will be delivered during this second strategic 

main phase. Towards the end of this period, local work is 

anticipated to begin on formalising the main central park to 

ensure that the growing number of residents have sufficient 

formal green infrastructure. In addition, Fareham Common will 

need to be laid out to achieve SANGS standards out during this 

this phase, with access provided from Welborne and from north 

Fareham. 

 

10.6l 10.13 Main Phase 3 (2022-2026) 

Central part of the site and main internal road network 

 

Key outcomes –  

 1,360 homes 

 18,500 sq. m employment floorspace 

 District Centre development 

 Local Centre development 
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Critical Infrastructure –  

 Enhanced public transport 

 Primary care centre 

 Secondary School 

 Second primary school 

 Pedestrian and cycle links 

 Green Infrastructure, including SANGS 

 Central Park 

 Sustainable Drainage systems 

 

10.6m The third main phase will see the development start to 

take shape as significant residential and employment areas and 

community facilities are delivered.  Key pieces of infrastructure 

required by the end of this main phase include the second 

primary school, the primary care health centre(s), the central 

park and the on-site routing for the Bus Rapid Transit (BRT) 

service. These will all be required before the next main phase 

can commence. 

 

10.6n 10.14 Residential development during the third main 

phase will continue to the north and east of the central park, and 

will begin to develop to the west of the park, with the main 

internal spine road network route providing access and BRT 

services to key areas including the new secondary school mainly 

be located in the centre of the site, taking shape around the 

central park.  The new north south route parallel to the A32 will 

also be completed. The main internal spine road network route 

providing access and BRT services to key areas will be delivered, 

including the new north-south route parallel to the A32. During 

this phase, at least one supported housing scheme, such as 

extra care accommodation, is expected to be completed. 

Residential development at the Crockerhill Industrial Park, to the 

east of the A32, is also anticipated in this phase.  Overall, by the 

end of this main phase, some 2,860 homes will have been 

delivered at Welborne. 

 

10.6o 10.15 The main employment areas to the south of the 

central park will continue to be developed during the third main 

phase. This is likely to focus on the area to the west of the A32, 

potentially including the employment areas closest to the District 

Centre. The District Centre itself (as well as the Local Centre) 

should have been completed by the end of this phase. 

 

10.16 This phase also provides the first opportunity to deliver a 

Household Waste Recycling Centre within one of the employment 

areas to the west of the A32. 

 

10.6p 10.17 The green corridor network will be continued during 

this main phase and the central park will be expected to be 

substantially complete by the end of this phase to ensure both 

that the growing number of residents benefit from this key 

strategic open space and also to ensure that the new secondary 

school is well connected by sustainable travel routes to the 

completed housing areas east of the park. 
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10.6q 10.18 Main Phase 4 (2026-2030) 

Completion of residential development to the west of the A32 

and commencement to the east 

 

Key outcomes –  

 1,360 homes 

 24,500 sq. m employment floorspace 

 District Centre development 

 Local Centre development 

 

Critical Infrastructure –  

 Third primary school 

 Community hub 

 Pedestrian and cycle links 

 Green Infrastructure, including SANGS 

 Sustainable Drainage systems 

 

10.6r Main Phase 4 is anticipated to involve considerable 

residential development to the west of the central park and is 

also likely to see the completion of residential areas north of 

Knowle Road and north of the site. In addition, the areas of 

housing east of the A32 are likely to be commenced during this 

main phase.  Finally, the redevelopment of the Dean Farm area 

from employment to residential is expected to take place during 

this main phase.  By the end of Main Phase 4 about 4,220 

homes will have been completed at Welborne.  Development of 

the western part of the site (north of Funtley) will need to 

accommodate the future provision of a new rail halt on the 

Fareham to Eastleigh rail line, unless it is demonstrated that it is 

not technically feasible or viable to deliver this before the end of 

the Plan period. 

 

10.6s 10.19 With respect to other infrastructure, the key items 

to be delivered during this phase include the third primary 

school and the completion of the Community Hub. This phase 

will also need to include the completion of a range of green 

infrastructure assets, including the community playing pitches 

and the laying out of the strategic green infrastructure areas, 

adjacent to the Welborne site, to SANGS standards. 

 

10.6t 10.20 A significant quantity of employment floorspace is 

likely to be completed during Main Phase 4, potentially 

amounting to about 24,500 square metres. However, the net 

employment floorspace added during this period At some point 

in the development, the total employment net floorspace 

delivered will be reduced due to the expected loss of about 

14,000 square metres to residential development at Dean Farm. 

 

10.6u In addition, development will also commence to the east 

of the A32, with main road infrastructure and residential 

development commencing to the north of Roche Court. 

 

10.6v 10.21 Main Phase 5 (2030-2036) 
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Development of eastern part of the site 

 

Key outcomes –  

 1,780 homes 

 25,000 sq. m employment floorspace 

 District Centre development 

 Local Centre development 

 

Critical Infrastructure –  

 Enhanced public transport 

 Pedestrian and cycle links 

 Green Infrastructure, including SANGS 

 Sustainable Drainage systems 

 

10.6w The final strategic phase will see Welborne substantially 

completed, with residential development at the west and north 

of the site being finalised, in addition to the completion of 

housing east of the A32, residential development to the east of 

the A32 completed both north and south of Roche Court. By the 

end of Main Phase 5, approximately 6,000 homes will have been 

completed. 

 

10.6x 10.22 Employment land will continue to be developed 

during Main Phase 5, both east and west of the A32. Depending 

on take up, it is expected that by the end of this phase a net 

additional employment floorspace of about 60,000 square 

metres will have been completed at Welborne. However, even 

with strong take-up, it is not likely that all of Welborne’s 

employment development will have been completed by 2036. 

Therefore, it is expected that a further 23,500 square metres of 

floorspace will be completed in the years following Main Phase 5.  

 

10.6y 10.23 There are no other strategic infrastructure items 

phased to be completed during Main Phase 5. However, if any 

infrastructure from earlier phases has been delayed for any 

reason, this phase provides the opportunity to deliver these.  In 

addition, where specific sites within Welborne have been 

‘safeguarded’ in accordance with Policy WEL42 below, those sites 

may be released for alternative uses at the start of this phase. 

 

Amendment to paragraphs 1-4 of Policy WEL41: 

 

Initial planning applications for development at Welborne 

shall be accompanied by a detailed phasing plan and 

strategy for implementation of infrastructure delivery 

plan for the whole Welborne development.  This phasing 

plan and infrastructure delivery plan implementation 

strategy will be guided by the Phasing Plan (set out 

within the Concept Masterplan Phasing Plan Chapter 10 of 

the Welborne Plan) and by the Infrastructure Delivery 

Plan that supports this plan.  Once approved by the 

Council, the detailed phasing plan and infrastructure 

delivery plan implementation strategy will be kept under 

review over the life of the development, with changes 
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being submitted to the Council for approval alongside 

relevant planning applications. 

 

The phasing of development and associated infrastructure 

at Welborne shall be in accordance with the agreed 

detailed phasing plan and infrastructure delivery plan 

implementation strategy, unless it can be demonstrated 

that suitable appropriate infrastructure is available and 

the development can be adequately serviced. 

 

Some overlapping between one main phase and another 

may be acceptable, providing it can be demonstrated that 

the earlier main phase has been substantially completed 

and that any key infrastructure items, upon which the 

later phase depends, have been fully delivered. 

 

Proposals which would result in the delivery of 

unsustainable and isolated development, or that would 

place an adverse impact on the amenity of existing 

residents, for example by creating an infrastructure 

deficit, will be refused. 

MM22 132-

134 

Policy 

WEL41 

Remove references to the deferral of infrastructure 

provision 

Deletion of final paragraph of policy WEL41 

 

Where, following an independently tested viability assessment, a 

deficit in the infrastructure (or affordable housing) provision 

necessary to serve any main phase of the development is 

accepted, the Council will employ its ‘deferral of contributions 

policy’, as set out within the Welborne Planning Obligations SPD.  

The objective of this policy will be to claw back any agreed 

deficit, subject to market conditions improving sufficiently to 

trigger the claw-back element of the policy. 

MM23 138 Paragraphs 

11.5 – 

11.6 

Clarification regarding monitoring and review 

Amendments to paragraphs 11.5-11.6 

 

11.5 Monitoring the outcomes of the policies in the Welborne 

Plan will be undertaken on a regular basis to enable early action 

to be taken to overcome any barriers to delivery of the plan’s 

objectives and policies. The Phasing Plan contained within 

Chapter 10 of this document sets out the key outcomes and 

critical infrastructure identified for each of the main phases of 

development.  This has been produced to inform the 

understanding of the Plan, using the best information available.  

It should be recognised that the mechanism which will deliver 

Welborne, including critical infrastructure, will be the phasing 

plan, infrastructure delivery plan and s106 planning agreement 

approved alongside planning application(s) for the site.  

Nonetheless, the phasing plan in Chapter 10 provides a useful 

guide to the Council’s expected outcomes, including 

infrastructure. 

 

11.6 Where appropriate, Borough-wide targets which are 
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monitored through the Council’s Authority Monitoring Report 

(AMR) will be broken down and applied to the Welborne Plan 

area, so that the contribution of Welborne to Borough-wide 

targets can be seen on a local scale. Strategic Group meetings 

will be undertaken on a regular basis throughout the year to 

enable early action to be taken to overcome any barriers to 

delivery of the Plan’s objectives and policies. Particular reference 

will be made to the key outcomes and critical infrastructure 

listed in the Phasing Plan in Chapter 10 of this Plan.  Any risk to 

the timely delivery of either will be reported as an entry in the 

Delivery Risk Register which will be created and reviewed at the 

Group meetings.  Given the wider public interest in the delivery 

of the Welborne project, it will be appropriate for changes in the 

Delivery Risk Register for Welborne to be reported to the 

Welborne Standing Conference as and when they arise and 

included in the Council’s Authority Monitoring Report. 

 


